COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/22/2003

ESTIMATE SUMMARY 10:48:34
CONTID: C12833 ESTIMATE NO: 0003 PROG SPEC YR: 2002
PCN: 12833-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 56.0 DAYS TIME ALLOW: 115 WORK DAYS
West of Walsenburg PERCENT TIME:  48.70 ORIG TIME ALLOW: 95 WORK DAYS
PROJECT NO: NH 1603-016
West of Walsenburg
NAME OF ROAD: 160A
PROJECT COUNTIES: HUERFANO
CONTRACTOR:
THE WALSENBURG SAND AND GRAVEL COMPANY PAY PERIOD ENDING 12/22/2003 DATE TIME STARTED 09/23/2003
P.O. DRAWER 352 DATE LET 07/24/2003 DATE WORK BEGAN
DATE AWARDED 08/25/2003 DATE TIME STOPPED 07/29/2004
DATE CONTRACT EXECUTED 09/11/2003 DATE ACCEPTED 07/29/2004
WALSENBURG C(81089 719-738-1883 DATE NOTICE TO PROCEED  09/23/2003
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  2,027,680.58  PARTICIPATING $ 414,039.75 $ 105,661.20
AWARD PROJECT AMT: $  1,834,141.75  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 20.42% TOTAL EARNINGS 414,039.75 105,661.20
FUNDS AVAILABLE: $ 1,613,640.83 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 414,039.75 105,661.20
TOTAL CLAIMS: $ 0.00 RETAINAGE -3,162.42 -973.74
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 410,877.33 104,687.46
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 410,877.33 104,687.46
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 104,687.46

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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C12833
12833-BID
NH 1603-016
ITEM
DESCRIPTION
ROADWAY

REMOVAL OF TREE

REMOVAL OF END SECTION

*REMOVAL OF DELINEATOR

*REMOVAL OF ASPHALT MAT (PLANING)

*REMOVAL OF PORTIONS OF PRESENT STRUCTURE

*REMOVAL OF GROUND SIGN

*REMOVAL OF FENCE

*REMOVAL OF GUARDRAIL TYPE 3

*REMOVAL OF END ANCHORAGE

*CLEAN CULVERT

EMBANKMENT MATERIAL (COMPLETE IN PLACE)

ESTIMATE NO: 0003

CURRENT
QUANTITY/
UNITS
UNIT PRICE
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200.00000

460.500
LF
1.00000

875.000
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AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
300.00
0.00
400.00
125.00
375.00
0.00
0.00
0.00
25,000.00
800.00
800.00
129.00
129.00
0.00
0.00
0.00
0.00
2,000.00
4,500.00
49,330.00
136,550.00
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PCN: 12833-BID ESTIMATE RUN 12/22/2003
PROJECT: NH 1603-016 ESTIMATE NO: 0003 10:48:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-01100 PROOF ROLLING 100.000 0.000
HOUR 0.000 0.00
60.00000 0.000 0.00
0065 203-01500 BLADING 100.000 0.000
HOUR 0.000 0.00
75.00000 0.000 0.00
0070 203-01594 COMBINATION LOADER 20.000 14.000
HOUR 0.000 0.00
70.00000 14.000 980.00
0075 207-00205 TOPSOIL 4,665.000 0.000
cY 0.000 0.00
10.00000 0.000 0.00
0080 208-00011 EROSION BALES (WEED FREE) 75.000 33.000
EACH 0.000 0.00
16.00000 33.000 528.00
0085 208-00045 CONCRETE WASHOUT STRUCTURE 3.000 2.000
EACH 1.000 5,000.00
5,000.00000 3.000 15,000.00
0090 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.488
LS 0.134 3,350.00
25,000.00000 0.622 15,550.00
0095 210-00810 RESET GROUND SIGN 10.000 4.000
EACH 0.000 0.00
100.00000 4.000 400.00
0100 212-00006 *SEEDING (NATIVE) 16.000 0.000
ACRE 0.000 0.00
360.00000 0.000 0.00
0105 213-00002 *MULCHING (WEED FREE HAY) 16.000 0.000
ACRE 0.000 0.00
450.00000 0.000 0.00
0110 213-00061 *MULCH TACKIFIER 3,200.000 0.000
LB 0.000 0.00
2.00000 0.000 0.00
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PCN: 12833-BID ESTIMATE RUN 12/22/2003
PROJECT: NH 1603-016 ESTIMATE NO: 0003 10:48:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,000.000 0.000
53% 0.000 0.00
1.80000 0.000 0.00
0120 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 50.000 0.000
TON 0.000 0.00
50.00000 0.000 0.00
0125 403-33851 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 6 4-28) 18,996.530 0.000
TON 0.000 0.00
46.00000 0.000 0.00
0130 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 8,900.000 0.000
GAL 0.000 0.00
1.25000 0.000 0.00
0135 601-03030 *CONCRETE CLASS D (BOX CULVERT) 413.500 188.500
CY 62.750 21,962.50
350.00000 251.250 87,937.50
0140 602-00020 *REINFORCING STEEL (EPOXY COATED) 52,081.000 24,574.000
LB 6,836.000 4,785.20
0.70000 31,410.000 21,987.00
0145 603-30024 24 INCH STEEL END SECTION 4.000 4.000
EACH 0.000 0.00
460.00000 4.000 1,840.00
0150 603-30030 30 INCH STEEL END SECTION 1.000 1.000
EACH 0.000 0.00
570.00000 1.000 570.00
0155 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 5,512.500 0.000
LF 0.000 0.00
13.00000 0.000 0.00
0155 MATERIAL ALLOWANCE GUARDRAIL AND HARDWARE 0.000
LF 0.000 0.00
13.00000 0.000 0.00
0160 606-01385 *TRANSITION TYPE 3J 2.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
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PCN: 12833-BID ESTIMATE RUN
PROJECT: NH 1603-016 ESTIMATE NO: 0003
CURRENT PREV QTY/ AMOUNT
REF  ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 MATERIAL ALLOWANCE 3J STOCKPILLED WITH HARDWARE 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0165 606-01390  *END ANCHORAGE TYPE 3K 2.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
0165 MATERIAL ALLOWANCE STOCKPILLED END ANCHOR WITH 0.000
HARDWARE
EACH 0.000 0.00
900.00000 0.000 0.00
0170 606-02001  *END ANCHORAGE (SLOTTED RAIL TERMINAL) 15.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0170 MATERIAL ALLOWANCE SRT'S STOCKPILLED 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0175 606-02003  *END ANCHORAGE (NONFLARED) 5.000 0.000
EACH 0.000 0.00
1,700.00000 0.000 0.00
0175 MATERIAL ALLOWANCE STOCKPILLED MATERIAL 0.000
EACH 0.000 0.00
1,700.00000 0.000 0.00
0180 607-01000  *FENCE BARBED WIRE WITH METAL POSTS 294.000 0.000
LF 0.000 0.00
1.25000 0.000 0.00
0185 607-11200  *FENCE COMBINATION WIRE WITH METAL POSTS 0.000 0.000
LF 0.000 0.00
1.55000 0.000 0.00
0190 607-11580  *FENCE (TEMPORARY) 0.000 0.000
LF 0.000 0.00
1.10000 0.000 0.00
0195 607-52905  *END POST (CHAIN LINK) 0.000 0.000
EACH 0.000 0.00
1.40000 0.000 0.00
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PCN: 12833-BID ESTIMATE RUN 12/22/2003
PROJECT: NH 1603-016 ESTIMATE NO: 0003 10:48:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0200 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) 0.000 0.000
EACH 0.000 0.00
165.00000 0.000 0.00
0205 612-00001 *DELINEATOR (TYPE I) 171.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0210 612-00002 *DELINEATOR (TYPE I1) 50.000 0.000
EACH 0.000 0.00
22.00000 0.000 0.00
0215 612-00003 *DELINEATOR (TYPE IlI) 49.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0220 614-00011 *SIGN PANEL (CLASS 1) 21.250 0.000
SF 0.000 0.00
22.00000 0.000 0.00
0225 614-00200 *STEEL SIGN POST (U-2) 14.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0230 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKE T) 21.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0235 617-00024 24 INCH CULVERT PIPE 62.500 62.500
LF 0.000 0.00
60.00000 62.500 3,750.00
0240 617-00030 30 INCH CULVERT PIPE 19.600 19.600
LF 0.000 0.00
70.00000 19.600 1,372.00
0245 625-00000 *CONSTRUCTION SURVEYING 1.000 0.488
LS 0.134 5,360.00
40,000.00000 0.622 24,880.00
0250 626-00000 *MOBILIZATION 1.000 0.500
LS 0.000 0.00
60,000.00000 0.500 30,000.00
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PCN: 12833-BID ESTIMATE RUN 12/22/2003
PROJECT: NH 1603-016 ESTIMATE NO: 0003 10:48:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0255 627-00005 *EPOXY PAVEMENT MARKING 249.690 0.000
GAL 0.000 0.00
80.00000 0.000 0.00
0260 630-00000 *FLAGGING 2,905.000 236.500
HOUR 218.000 4,796.00
22.00000 454.500 9,999.00
0265 630-00007 *TRAFFIC CONTROL INSPECTION 126.000 44.000
DAY 15.000 1,875.00
125.00000 59.000 7,375.00
0270 630-00012 *TRAFFIC CONTROL MANAGEMENT 88.000 17.000
DAY 13.000 4,680.00
360.00000 30.000 10,800.00
0275 630-80002 *FLASHING BEACON (SOLAR) 8.000 3.000
EACH 0.000 0.00
300.00000 3.000 900.00
0280 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 44.000 18.000
EACH -3.500 -227.50
65.00000 14.500 942.50
0285 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 24.000 11.750
EACH -2.250 -180.00
80.00000 9.500 760.00
0290 630-80360 *DRUM CHANNELIZING DEVICE 100.000 39.000
EACH 0.000 0.00
22.00000 39.000 858.00
0295 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 100.000 27.500
EACH 0.000 0.00
28.00000 27.500 770.00
0300 630-80380 *TRAFFIC CONE 150.000 22.500
EACH 0.000 0.00
3.50000 22.500 78.75
0305 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 12833-BID ESTIMATE RUN 12/22/2003
PROJECT: NH 1603-016 ESTIMATE NO: 0003 10:48:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0310 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 6,436.800 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0320 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 700-70025 F/A QUALITY INCENTIVE PAYMENT 28,426.600 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0330 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0335 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 619-50240 3 IN PLASTIC PIPE MCR # 004 110.000 0.000
LF 0.000 0.00
11.00000 0.000 0.00
0355 626-00100 MOBILIZATION (W/O AUTOPAY) MOBILIZATION FOR CMO  #4 1.000 0.000
G.R. AND WATERLINE
LS 0.000 0.00
2,500.00000 0.000 0.00
CAT 0200 CURRENT AMT$ 2,013,680.58 $ 103,785.20 $ 405,331.75
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0340 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.488
EACH 0.134 804.00
6,000.00000 0.622 3,732.00
0345 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.488
EACH 0.134 1,072.00
8,000.00000 0.622 4,976.00
CAT 0400 CURRENT AMT$ 14,000.00 $ 1,876.00 $ 8,708.00
PROJECT TOTAL CURRENT AMT $ 2,027,680.58 $ 105,661.20 $ 414,039.75



